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ALAMEDA CORRIDOR EAST (ACE) PROJECT 
AUGUST 25, 2003, MEETING 
 
On August 25, 2003, a member of my staff attended the regular meeting of the 
San Gabriel Valley Council of Governments-ACE Construction Authority.  A copy of the 
agenda and the adopted minutes of the July 28, 2003, meeting is attached.  The 
following items occurred at the meeting, which are of interest to the County. 
 
Under Agenda Item IV, no remarks were provided as the Chairman was on vacation. 
 
Under Agenda Item V, the Chief Executive Officer reported that all bids received for the 
installation of field traffic devices for the IR/RIS project were significantly above both the 
estimate and budget and were, therefore, rejected.  The bid documents are being 
revised to better define certain elements of the project, and the project will be 
readvertised in this month.  The Chief Executive Officer also reported that the ACE staff 
is proceeding with the construction contract procurement for the East End Avenue and 
Reservoir Street grade separations. 
 
Under Agenda Item VI, the ACE Construction Authority Board approved a Resolution of 
Necessity for Property Acquisition for the East End/Reservoir Grade Separation for 
property at 955 Price Street in the City of Pomona. 
 
Under Agenda Item VII, the ACE Construction Authority Board received an oral 
presentation from its staff on the Sunset Avenue Grade Separation design.  The staff 
reported that it had negotiated the use of less conservative vertical curve standards 
than the Union Pacific Railroad uses, which should save $10 million in costs.  The staff 
also reported that it had negotiated a reduction of track separation from 20' to 15' 
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and an increase in the steepness of the embankment slopes in order to minimize the 
footprint and, thus, reduce property impacts.  Design is scheduled to be completed in 
March 2004, but construction funding was reported as uncertain. 
 
Under Agenda Item VIII, the ACE Construction Authority staff reported that the Fiscal 
Year 2004 State Budget was approved earlier this month by the Governor and the State 
legislature.  It was noted that the budget preserved $189 million for the Traffic 
Congestion Relief Program, which means that the previously approved $61.6 million 
ACE allocations will be honored and the ACE Construction Authority can proceed as 
planned in its 2004 budget.  It was further noted that the remaining $68 million in Traffic 
Congestion Relief Program funds previously committed for construction at Baldwin, 
Sunset, and Brea Canyon will be deferred beyond 2004.  The staff also noted that the 
budget allocates an additional $173 million from the General Fund to the State 
Transportation Improvement Program.  The staff is hopeful these funds will allow the 
California Transportation Commission to honor commitments on previously approved 
State Transportation Improvement Program  projects.  The California Transportation 
Commission has not indicated how it will deal with additional allocation in Fiscal Year 
2004 that ACE needs to proceed with projects.  On the Federal level, the staff reported 
that the ACE project received $3.25 million in the Fiscal Year 2004 House 
Transportation Committee Appropriations Bill and that the ACE staff is trying to get the 
$170 million funding for trade corridors increased to $2 billion per year.  
 
Under Agenda Item IX, the ACE Construction Authority Board authorized the Chief 
Executive Officer to amend the contract with DMJM+Harris, Inc., for design of the Brea 
Canyon Road grade separation.  The amendment will increase the contract by 
$347,500 to a contract value of $3,031,556.  The increase in the contract amount is 
needed to meet unanticipated pump station requirements.  
 
Under Agenda Item X, the ACE Construction Authority Board authorized the Chief 
Executive Officer to amend the contract with DMJM+Harris, Inc., for design of the 
Ramona Boulevard grade separation.  The amendment will increase the contract by 
$392,272 to a contract value of $2,861,619.  The increase in the contract amount is 
needed to meet the requirements of Union Pacific Railroad to design future expansion 
capability into the structure and to meet requirements negotiated with the City of 
El Monte for the pumphouse. 
 
Under Agenda Item XI, the ACE Construction Authority Board authorized the staff to 
purchase a portion of property located at 218 Machlin Court in the City of Industry 
necessary for the construction of the Temple Avenue Train Diversion. 



Each Supervisor 
September 9, 2003 
Page 3 
 
 
 
The need for the property was identified late in the design process and, therefore, it was 
not included in the original acquisition approval.  The terms and conditions were to be 
discussed in executive session at this meeting.  
 
Under Agenda Item XII, the ACE Construction Authority Board went into closed session, 
for a conference with real property negotiators.  At the end of the closed session, the 
Board announced the proposed settlement with the owners of the property in Agenda 
Item XI.  The settlement, totaling $77,010, consists of $56,640 in fee, $8,290 in 
permanent utilities easement, and $12,080 in temporary easement. 
 
The next meeting of the ACE Construction Authority Board will be on September 22, 
2003, at Irwindale City Hall at 1 p.m. 
     
DWC:rr 
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Attach. 
 
cc: Chief Administrative Office 
 Executive Office 



Alameda Corridor-East Construction Authority

4900 Rivergrade Rd .Ste A120 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

REGULAR MEETING AGENDA
Monday, August 25,2003,1 P .M.

Irwindale City Hall -Council Chambers
5050 lrwindale Avenue

lrwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the
Board. We ask that members of the public come forward to be recognized by the Chair and keep
their remarks brief. If several persons wish to address the Board on a single item, the Chair may
impose a three- minute ~e limit on individual remarks at the begiIUling of discussion.

All items set forth on this agenda may be subject to action.

II Action

III

Roll Call and Introductions

Approval of Minutes -Regular Meeting of July 28, 2003 (Pages 1-3)
, -

Public Comment

Chairman's RemarksIV Information

v, Information

VI Action

VII. Information

VIII Information

IX Action

Chief Executive Officer's Report (Pages 4-12)

Hearing on'Resolution of Necessity for Property Acquisition ~or East
End/Reservoir Grade Separation in the City of Pomona (Pages 13-25)

.Resolution No.03-10 -955 Price Street, Pomona, CA 91766

Update on Sunset Avenue Grade Separation Design (Oral presentation)

State and Federal Funding Update (Pages 26-29)

Approval of Contract Amendment for Br~a Canyon Road Design Services Contract
with DMJM+Harris (Pages 30-31)

A pproval of Contract Amendment for Ramona Blvd. Design Services Contract with

DMJM+Harris (Pages 32-33)
x Action

XI ActionTemple Avenue Train Diversion Project -Authorization for Property Acquisition

(Pages 34-36)

Closed Session: Conference with Real Property Negotiators in accordance with
Government Code Section 54956.8

XII. Possible Action

The ACE Construction Authority is currently constituted of seven (7) member jurisdjctions: the city of El Monte, the City of
Industry, the City of Montebello, the Oty of San Gabriel, the Oty of Pomona, the County of Los Angeles, and the San Gabriel Valley
Council of Governments. A San Bemardino County Council of Govemmentsrepresentative is an ex officio Board member.

Each member or alternate has one vote. A quorum of the ACE Construction Authority is no less than four (4) of its total voting membership.
Actions taken by the ACE Construction Authority shall b~ by simple majority of the members present with a quorum in attendance except for
personnel actions, the annual budget, matters dealing with the Administrative Code or matters requiring subsequent approval by the SGVCOG,
all ofwhich shall require five (5) votes.
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Property Address: 218 Machlin Court, Industry, CA
Agency Negotiators: Mark Mendoza, Paragon Partners/joe Montes, Burke, Williams &
Sorenson, LLP
Negotiating Parties: ACE Construction Authority and SL Investments
Matters under negotiation: Price and Tenns

XIII. Adjournment



ACE Construction Authority
Regular Board Meeting
July 28, 2003 Minutes

Chairman Harry Baldwin called the meeting to order at the Irwindale Council Chambers

on Monday, July 28,2003 at 1:00 PM.

1. In attendance were:
Harry Baldwin, Chair, San Gabriel

Ernie Gutierrez, El Monte

Gloria Molina, County of Los Angeles

Jack Phillips, Industry
Ed Vasquez, Montebello

Ed Cortez, Pomona
BoD Huff, SGVCOG, Diamond Bar

.s1Qff
Rick Richmond, Chief Executive Officer
Joe Silvey, Legal Counsel
Sharon Neely, staff
Deanna Stanley, staff
Robert Alvarez, staff
Cynthia Ambrose, staff

Guests
Rob Van Riel, Senator Neil Soto
Nora Gutierrez, Assemblyman Ed Chavez

Pat Wallach, El Monte
Greg Jaquez, LA County DWP

Raul Kumar, Foothill Transit
Henry Lopez, Foothill Transit

2. Approval of minutes of meeting of June 23, 2003

A motion was made to approve the June 23, 2003 meeting minutes.

M/S/C: Cortez/Gutierrez/Unanimous

3. Public Comments

There were no public comments.
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4. Chairman's Remarks

The Chairman reported the Authority received CTC approval of $3.7 for Ramona

Blvd project right-of-way and thanked Supervisor Molina for her support in this

effort. He reported the San Gabriel Valley Council of Governments would be meeting
on Thursday and will receive the ACE FY '04 budget. The Chairman further reported

that on Sunday, the Senate approved the FY '04 State budget and deferred $856

million of the $1.145 billion Traffic Congestion Relief Program funds. He indicated

the Senate action will leave $289 million previously approved and new allocations in

FY '04 and that a trailer bill will clarify what the $289 million can be used for.

5. Chief Executive Officer's Report

Mr. Richmond referred to page 5 of the agenda and reviewed the process for

adoption of annual DBE goals and the proposed 17% goal was being circulated for
public review. Mr. Richmond reported that a presentation of the Jump Start and

IR/RIS program was made at a workshop held by Senator Neil Soto. The Senator
wanted to share ACE Project information with other cities due to state funding

shortfalls delaying construction of railroad grade separations. The CEO reported that

the House Transportation Appropriation Committee had provided a funding earmark
of $3.25 million for the ACE Project. The CEO ieported that a notice was sent earlier

in the month to interested parties delaying the advertisement of the East

End/Reservoir construction contract given the State's unresolved budget. Mr .
Richmond indicated the project would be reactivated once the state budget is
approved. Jim Connolly, Bechtel-Korve Program Manager, provided a summary of

the activities over the last month.

6. Approval Design Services Contract Amendment for Temple Avenue
Train Diversion Project with HDR Engineering

Mr. Richmond indicated HDR Engineering was the designer for the Temple Avenue
Train Diversion Project and that as the project moves into construction phase,
design support is required. He reviewed the design support tasks required. After

discussion, a motion was made to authorize the Chief Executive Officer to amend

the contract with HDR Engineering to increase the contract amount by $499,569 to

a new contract value of $4,157,595 and extend the completion date to July 2006.

M/S/C: Gutierrez/Huff/Unanimous

7. Quarterly Report

Rick reviewed the progress of the project over the quarter ending June, 2003. He

indicated additional design costs and schedule delays to Temple Ave and Brea

Canyon Road projects were results from the Union Pacific design requests. He

reviewed other schedule changes due to state budget funding issues. Mr. Richmond

further reviewed accomplishments that included safety improvements at 34
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crossings, Nogales Street utility relocations nearing completion and Pomona four-
quad gate construction underway.

11. Closed Session

Joe Silvey, ACE Legal Counsel indicated that in accordance with Government Code

Section 54956.8 the Board would recess to closed session to discuss real estate

negotiations.

The Board returned to open session and Legal Counsel announced that there was no

action to report.

12. Adjournment

There being no further business, the meeting was adjourned at 1 :45 PM
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